
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:53 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 391 Date: 13-Sep-2013 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 466

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO Meeting 0900-1000. FWS was not at Pier 7 nor at the bridge and will not be until lane closure
schedules are worked out. Misc MEP paperwork and write diaries.

Bid Item: 121 0-000-000.12104-0120F4 CCSF RECLAIM WATER (6 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

6" DIP/cable rail post
interference
Adil Mohammed compiled a chronology of observations and measurements of the conflict between the 6"
DIP and the cable rail posts.

121 0-000-000.121

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Dehumidification System

Bill O'Sullivan informed me that ABF welders had installed the dehumidification unit support base for the
tower base unit.

128 0-000-000.128

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM RUBEN SOTOPainter 0.00 1.50 0.00 1.50

Diary: Dispute

DIP Painting 002 0-IPP-EFA.045
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